

SECRET

NPIC/P&DS/D/6-1335
29 April 1966

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT: Request for Overrun Funding of [] from FY-1965
Funds for Contract []
[]

25X1A
25X1A
25X1A

REFERENCE: Chief, Administrative Staff, O/DDI Memorandum dated
4 February 1964: Approval of Research and
Development Activities

1. The Multi-format Data Block Reader (DER) being developed by
[] (100, 723) 65-R will be completed through
Phase I (Preliminary Design, Breadboard, and Final Design) on or about
31 May 1966. The original contract, effective 30 June 1965 was
funded in the amount of [] An engineering change submitted
on 4 October 1965, and effective 19 January 1966, increased the
contract by [] making a total of [] One-half of
all funding has been supported by GIMRADA, since this is a joint
procurement between NPIC and that agency.

25X1A

25X1A

2. On 28 January 1966 a letter from the contractor advised of
a pending overrun in the amount of [] for completion of Phase I.
In order to prevent further project delays and additional costs due to
stopping the project, this overrun was funded by a transfer of funds
from Phase II to Phase I. This action was coordinated with GIMRADA
prior to implementation.

25X1A

3. At the end of Phase I, there will be about thirty days
evaluation of the project prior to Design approval. Phase II will
then be negotiated on the basis of performance incentives and a
contract ceiling.

4. Recent information from the contractor indicates that the
transferred [] from Phase II to Phase I will now have to be
restored and will be required for Phase II and project completion.
Accordingly, it is requested that one-half that amount []
be allocated from FY-65 funds to cover the NPIC portion of the overrun.
The GIMRADA representative has been advised of this action and he is
taking the necessary steps to transfer their portion [] of the
overrun funding to NPIC to make up the total []

25X1A

25X1A
25X1A

DECLASS REVIEW by NIMA/DOD

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification


SECRET

5. This action is being requested at this time since past experience has shown that funding transfer from GIMRADA is a slow process, and it is hoped that by this action the project will be maintained on schedule. Inquiries made to the contractor have revealed that each thirty day delay in excess of the prescribed evaluation period will amount to three to five thousand dollars in additional overrun costs due to shut-down and reassignment of personnel.

6. The Budget and Financial Analysis Branch has affirmed that FY-1965 funds are available.

25X1A

Colonel, USAF
Assistant for Plans and Development, NPIC

25X1A
Approved: 


A. C. Lundahl
Director, NPIC

05 MAY 1966

Date

Distribution:

Original and 2 - Ch/SS/NPIC
1 - Executive Sec. TDB
3 - P&DS/DB

25X1A
NPIC/P&DS/DB: 

(22 April 1966)

SECRET

8245 24 NOV 965

Approved For Release 2002/06/17 : CIA-RDP78B0474A001500040004-8

1. LIMIT REQUISITIONS TO ONE PER MATERIAL UNIT.
2. LIMIT REQUISITION TO ONLY ONE MATERIAL UNIT.
3. PUT ITEMS WITHOUT STOCK NOS. ON SEPARATE REQUISITION

REMOVE OR DESTROY BEFORE TYPING - REPLACE AFTER TYPING

☐ SECRET

☒ CONFIDENTIAL

25X1A ☐ UNCLASSIFIED

NAME OF CONTACT OFFICER [Redacted] 25X1A	OFFICE NPIC	SIGNATURE OF TECHNICAL OFFICER [Redacted]
---	----------------	--

REMARKS 25X1A ☐ Confidential	BUDGET CERTIFICATION: I CERTIFY THAT COST AUTHORIZATION AND/OR FUNDS ARE AVAILABLE. CHARGE COST CENTER INDICATED IN BLOCK ASTERISKED (*) BELOW. [Redacted]	DATE [Redacted]
---	---	--------------------

REQUISITION FOR MATERIAL AND/OR SERVICES	REQ'N. DATE 11/22/65	REQ'N. NO. 5500-8533-66	YOU. DATE	YOU. NO.
--	-------------------------	----------------------------	-----------	----------

FOR PROC. OBLIGATE ALLOTMENT NO. 6155-4112	REQUIRED DATE AT DESTINATION (NOT REQUIRED FOR ROUTINE REQS. ENTER DATE ONLY IF REQUIREMENT IS FIRM)	DATE PROC. ITEMS REQUIRED IN DEPOT	DATE STOCK ITEMS REQUIRED IN TRANSPORTATION	TYPE I FPA OTHER:	TYPE II FPA
* CHARGE COST CENTER NO. 6155-4112	ACCOUNTABILITY TO BE ASSUMED BY STATION				

CONSIGNEE NPIC [Redacted] 25X1A	REFERENCE RECOMMENDED METHOD OF SHIPMENT (TRUCK, RAIL, SHIP, PLANE, OR POSTAL)	RECOMMENDED CHANNEL FOR SHIPMENT (COMMERCIAL, MILITARY OTHER)
---------------------------------------	---	---

MARKING INSTRUCTIONS	PACKING INSTRUCTIONS
----------------------	----------------------

SOURCE PROC.	POSTED WHSE.	STOCK CONTROL REMARKS 3 Copies for NPIC R&D
-----------------	-----------------	---

ITEM NO.	STOCK NO.	EXP	NOMENCLATURE	SC	PRICING AND EDITING DATA			
1.			25X1A Amend scope of [Redacted] for Data Block Reader to reflect the inclusion of the following engineering changes: Increased data rates; parity error pin PRINT-out, and introduction of new formats.	1	QUANTITY	UNIT	UNIT PRICE	EXTENSION
					RELEASED	ACTION	S-A-C	LOCATION
					QUANTITY	UNIT	UNIT PRICE	EXTENSION
					RELEASED	ACTION	S-A-C	LOCATION
					QUANTITY	UNIT	UNIT PRICE	EXTENSION
					RELEASED	ACTION	S-A-C	LOCATION
			25X1A		QUANTITY	UNIT	UNIT PRICE	EXTENSION
					RELEASED	ACTION	S-A-C	LOCATION
			[Redacted]		QUANTITY	UNIT	UNIT PRICE	EXTENSION
					RELEASED	ACTION	S-A-C	LOCATION
			Voucher 65-100,723.		QUANTITY	UNIT	UNIT PRICE	EXTENSION
			25X1A		RELEASED	ACTION	S-A-C	LOCATION
			Proposal dated 1 November 1965 in the possession of [Redacted]		QUANTITY	UNIT	UNIT PRICE	EXTENSION
					RELEASED	ACTION	S-A-C	LOCATION
			R&D Approved by D/NPIC on 23 November 1965.		QUANTITY	UNIT	UNIT PRICE	EXTENSION
					RELEASED	ACTION	S-A-C	LOCATION

FORM 12-60

88 USE PREVIOUS EDITIONS

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

(38)

MFG. 12-64

Approved For Release 2002/06/17 : CIA-RDP78B0474A001500040004-8